
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ENVIRONMENTAL RESTORATION 
REGULATORYCONTACTRECORD 

Datemime: July 14,2003 

Site Contact(s): Susan Serreze 
Phone: 3 03 -966-2677 

Regulatory Contact: Elizabeth Pottorff, Dave Kruchek, Harlen Ainscough 
Phone: 303-692-3300 

Agency: CDPHE 

Purpose of Contact: Consultative Process Meeting- Meeting Notes 

Discussion 

July 14,2003 Comment Resolution Meetings 
For 

IHSS Group 900-1 Tunnel Field Completion 
IHSS Group 300-3 and 300-4 Field Completion 

IHSS Group 500-3 Draft IASAP Addendum 
IHSS 133.5 Draft Incinerator Notification 

IHSS Group 900-11 Inner Lip Area Notification 
IHSS Group 900-4&5 Data Summary Report 

IHSS Group 900-2 Data Summary Report 
IHSS Group NE/NW Data Summary Report 

IHSS Group 000-1 Closeout Report 
IHSS Group 000-1 Data Summary Report 

A meeting was held on July 14,2003 to discuss several topics including field completion 
for IHSS Group 900-1 Tunnel and IHSS Groups 300-3 and 300-4; IHSS Group 500-3 
Draft IASAP Addendum, the draft Incinerator Notification and IHSS Group 900-1 1 Inner 
Lip Area Notification; and IHSS Groups 900-4&5, NE/NW, 900-2,000-1 Data Summary 
Reports; and IHSS Group 000-1 Closeout Report. 

I. Attendees 

CDPHE: Harlen Ainscough, Dave Kruchek, Elizabeth Pottorff, 
EPA: Gary Kleeman 
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DOE: Norma Castaneda, Russ McCallister, 
K-H: Laura Brooks, Marcella Broussard, Bob Davis, Karen Wiemelt 
K-H Team: Gerry Kelly, Susan Serreze 

11. Report Status 

Upcoming report status was not discussed. 

111. Issues 

There are no action levels for dioxins. 

IV. Specific Comments 

IHSS Group 900-1 Tunnel Field Completion 

1. Based on the data collected and presented there is not an exceedance that would result 
in an ER action at the Building 991 Tunnel. 

2. A contact record will be prepared and distributed to formalize this agreement. 

IHSS Group 300-3 and 300-4 Field Completion 

1. Based on the data collected and presented there is not an exceedance that would result 
in an ER action at UBCs 371 and 374. 

2. A contact record will be prepared and distributed to formalize this agreement. 

IHSS Group 500-3 IASAP Addendum 

The following resolutions were agreed to: 

1. Text will be added to Table 3 regarding tunnel samples. Additionally a dashed line 
will be added to maps indicating the approximate tunnel location. 

2. OPWLs will be sampled if beneath the building or underground. 

3. The word “Group” will be added to the fourth line after IHSS in section 1 .O. 

4. Evidence of beryllium releases that could affect soil will be further discussed with 
Building 559 staff. 

5. PCBs will be added as COCs at UBC 528 and Tank 7. 

6. Pesticides and herbicides will be added as COCs at Tank 7. 
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7. 

8. 

9. 

Biased samples will be added at OPWLs if necessary. Mike Auble, Building 559, 
will research building drawings to determine if P- 18 ever existed below grade and if 
Tanks T-33, T-34, and T-35 ever existed. Text will be added accordingly. 

The sump noted in the tunnel between Buildings 559 and 528 is in Building 528 (this 
is already on the map and has sampling locations assigned). 

Samples collected at P-16 will be designated in Table 3. Additionally, a P-16 
designation will be added to the maps. 

10. Based on the building walkdown, only one sample will be taken at the tank in the 
northeaster section of Building 561. Only one sump is present at this location. 

11. OPWL will be sampled at the depth specified in RFCA Attachment 14. In this case 
the sampling depth will be changed from the 2.5 to 4.5 interval. 

12. The location of footing drains, sewer lines, and NPWL will be added to the maps. 

13. All maps will be checked to make sure that the 1atitudeAongitudes are correct. 

14. The docks on the southern and western sides of Building 559 will be added to the 
maps and samples will be located at the dock locations. 

IHSS 133.5 Incinerator Notification 

The following resolutions were agreed to: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8.  

9. 

Additional information on slope stabilization activities will be added. 

Text will be added to the Subsurface Soil Risk Screen explaining that it is limited 
based on current data and does not result in an action at this time. However, after 
remediation and confirmation sampling the Subsurface Soil Risk Screen will be re- 
evaluated. 

The phrase “24 feet” will be removed from the Subsurface Soil Risk Screen. 

A map or drawing will be developed showing the configuration of the incinerator. 

Photographs of the incinerator will be added. 

Add to the Stewardship Evaluation that we cannot determine if additional monitoring 
is required until after remediation and data evaluation is complete. 

Add what specific BMPs will be used at this site. 

Add a statement that in compliance with RFETS procedures, work will be conducted 
in accordance with a project-specific Field Implementation Plan 

A map will be developed showing the location of the low-level concrete that will be 
removed. 

10. Text will be changed to indicate that high-volume air sampling will occur. 



IHSS Group 900-11 Inner Lip Area Notification 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

Maps need to show a clearly defined remediation area for both the excavation and soil 
vacuum areas. 

Add a statement that in compliance with WETS procedures, work will be conducted 
in accordance with a project-specific Field Implementation Plan. 

Add a statement that in accordance with WETS procedures, confirmation sampling 
locations will be described in a work control sampling and analysis plan. 

Add information on the type of HPGe detector that will be used or if the onsite field 
laboratory will be used, specify. 

The second bullet in Section 2.4 will be rewritten. 

WETS staff will provide additional information to EPA on proposed plutonium 
conversion factors. 

The fact sheet or text on soil vacuuming will be added to the notification. 

The data boxes on Figure 7 will be revised. 

Add language to the Subsurface Soil Risk Screen deferring ecological risk to the 
CRA. 

10. The title of the document will be changed to reflect both work areas. 

1 1. Text will be added explaining that the test plot area is part of IHSS Group 900-1 I .  

IHSS Group 900-4&5 Data Summary Report 

1 .  This document will be resent for final verification and approval. 

IHSS Group 900-2 Data Summary Report 

I .  The units on Figures will be rechecked and verified. 

2. A statement will be added to the Stewardship Evaluation that new wells will be 
installed downgradient of this IHSS Group. 

IHSS Group NE/NW Data Summary Report 

1. Radionuclide SORs will be added. 

2. Text will be added stating that sampling location CW40-003 is also part of the Outer 
903 Lip Area. This change will also be documented in the HRR. 

3. Available groundwater data will be added to the Subsurface Soil Risk Screen 

4. Screen 5 of the Subsurface Soil Risk Screen will be reworded. 

5. Deviations from the sampling plan will be explained. 
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6. The plutonium AL will be corrected. 

7. The soil end depth for sampling location CW40-003 will be corrected. 

8. Table 4 will be corrected to show appropriate background values. 

9. Plutonium will be added to summary tables. 

10. “Unknown” will be removed from summary table. 

1 1. Detection frequency units (YO) will be added to column heading in the summary table. 

12. Analytes without RFCA ALs will be left in the summary table but will not be 
compared to any values. 

IHSS Group 000-1Closeout Report 

1. The sampling locations listed in Table 4 and shown on Figure 4 will be cross 
checked. 

2. The Ecological Receptor ALs will be corrected in Appendix C. 

3. The location of the lysimters will be added to the map unless they were removed in 
accordance with the SEP PAM. 

4. Figures 12 and 13 will be corrected. 

IHSS Group 000-1Data Summary Report 

1. Text will be added to the second bullet in Section 2.0 stating that the lead Ecological 
Receptor exceedance will be deferred to the CRA. 

2. Surface water monitoring results, where available, will be added to Section 2.0 

3. The chromium AL will be corrected. 

4. The Arochlor ALs will be rechecked and corrected as appropriate. 

5. The DQA completeness section will be rewritten. 

IV. Meetings 

The next meeting is scheduled for Thursday, July 24,2003, from 1O:OO AM to 12:OO PM. 

Distribution: 
H. Ainscough, CDPHE 
S. Gunderson, CDPHE 
D. Kruchek, CDPHE 
E. Pottorff, CDPHE 
C. Spreng, CDPHE 
G. Kleeman, IJSEPA 
N. Castenada, RFFO 

L. Brooks, K-H ESS 
M. Broussard, K-H RISS 
L. Butler, K-H RISS 
R. Davis, K-H RISS 
C. Deck, K-H Legal 
D. Mayo, K-H RISS 
J. Mead, K-H ESS 

W. Chromec, K-H Team 
K. Griggs, K-H Team 
G. Kelly, K-H Team 
B. Koehler, K-H Team 
S. Luker, K-H Team 
G. Pudlick, K-H Team 
D. Reeder, K-H Team 
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R. McCallister, RFFO S. Nesta, K-H RISS 
L. Norland, K-H RISS 
K. North, K-H ESS 
A. Primrose, K-H RISS 
D. Shelton, K-H 
K. Wiemelt, K-H FUSS 

M. Ruthven, K-H Team 
S. Serreze, K-H Team 
E. Woodland, K-H Team 
Administrative Record 
ER Meeting Minutes 
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